

City of Brisbane

Special City of Brisbane Joint City Council/Planning Commission Meeting

April 27, 2006

Sequence of Events

4/27/2006	EIR Scoping Session #3.
May	Request for Proposals to prepare EIR sent to qualified consultants.
May/June 2006	City Workshop(s) to discuss project objectives.
June/July 2006	City selects consultant to prepare EIR.

Sequence of Events Continued...

June/July 2006	Preparation of the Draft EIR commences.
Summer 2006	Public Workshop(s) to define project alternatives.
TBD	DEIR published
TBD	Public Hearings on the DEIR
TBD	Final EIR prepared.
TBD	P. C. Public Hearings on Final EIR and Specific Plan and alternatives.

Sequence of Events Continued...

TBD	City Council conducts Public Hearings on Final EIR, Specific Plan and Specific Plan alternatives.
TBD	Final EIR Certified and Specific Plan approved by the City Council.
TBD	Amendments to Zoning Regulations to implement the approved Specific Plan.
TBD	PD application submitted.

PUBLIC COMMENT